

Construction Activity Notification



COLORADO SPRINGS
AIRPORT

08/15/2016 and 08/16/2016 - Runway RW-17R/35L and Taxiway H Closure
08/17/2016 - Taxiway G Closure

CAN #01A - Construction Areas Update

Issue Date: 08/12/2016

Project Information

Project Title	Runway RW-17R/35L and Taxiway H Closure
Contractor	Interstate Highway Construction (IHC)
Work Location	Runway RW-17R/35L, TW-H and TW-G (Secure SIDA)
Activity Title	Pavement markings removal
Activity Description	<p>Construction Activity - Pavement Markings Removal.</p> <p>08/15/2016 and 08/16/2016, RW-17R/35L will be closed due from 0700 to 1900 hours local time.</p> <p>08/15/2016 from 0830 to 1130 hours local time, TW-H from TW-N through TW-P, and TW-P to the air carrier ramp will be closed</p> <p>08/17/2016 from 0730 to 1030 hours local time: TW-G from TW-P to RW17R/35, TW-C3, and TW-C from Mil taxiway to TW-G will be closed.</p>
Facility/System Impacts	<p>Construction activity consists of pavement markings removal at RW-35L at TW-C5/C6/C7, TW-G at TW-C/TW-C3, and TW-H at TW-P.</p> <p>08/15/2016 and 08/16/2016 from 0700 to 1900 hours local time, Runway RW-17R/35L will be closed for pavement markings removal at taxiways TW-C5/C6/C7.</p> <p>08/15/2016 from 0830 to 1130 hours local time, TW-H from TW-N through TW-P, and TW-P to the air carrier ramp will be closed for pavement markings removal.</p> <p>08/17/2016 from 0730 to 1030 hours local time: TW-G from TW-P to RW17R/35, TW-C3, and TW-C from Mil taxiway to TW-G will be closed for pavement markings removal.</p> <p>NOTAM to be issued.</p> <p>TSA/COS-Airport security and safety measures will be in effect at all times. Construction vehicle/equipment traffic to use established vehicle and haul routes.</p>
Start Date / Time	August 15, 2016 / 0700 hours local time (construction activity)
End Date / Time	August 17, 2016 / 1200 hours local time (construction activity)

Activity Contact List

Role	Name	Contact
Airport Project Manager	Sam Schneider	719-550-1907 or sschneider@springsgov.com
Contractor Project Manager	Brian Martinez	
Engineer Project Manager	Alex McKean (RS&H)	303-409-7915
Airport Operations	Airport Communications Center	719-550-1918 or -1919